HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 1
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
001 $1, 210, 000. 0000 $1, 210, 000. 00 $1, 210, 000. 00 $1, 210, 000. 00 $1, 210, 000. 00
MOBI LI ZATI ON L.S. MAJOR 100.00% POSTED
002 $6. 0000 387.50 387.50 463. 00 463. 00
$2, 325. 00 $2, 325. 00 $2, 778. 00 $2,778. 00
REMOVI NG GUARDRAI L L. F. 19. 48% OVER
003 $1. 0000 4, 040. 00 4, 040. 00 16, 389. 00 16, 389. 00
$4, 040. 00 $4, 040. 00 $16, 389. 00 $16, 389. 00
REMOVI NG PAI NT LI NE L. F. 305. 67% OVER
004 $1. 0000 4,070. 00 4,070. 00 .00 .00
$4, 070. 00 $4, 070. 00 . 00 $0. 00
REMOVI NG PLASTI C LI NE L. F. 100. 00% UNDER
005 $1, 500. 0000 $1, 500. 00 $1, 500. 00 . 00 $0. 00
REMOVI NG M SCELLANECQUS TRAFFI C | TEM L.S. 100. 00% UNDER
006 $10, 000. 0000 $10, 000. 00 $10, 000. 00 $0. 00 $0. 00
HAZARDOUS MATERI AL HANDLI NG AND DI SPOSAL EST. 100. 00% UNDER
007 $18. 0000 17,170. 00 17, 025. 00 18, 226. 30 18, 226. 30
$309, 060. 00 $306, 450. 00 $328, 073. 40 $328, 073. 40

ROADWAY EXCAVATI ON I NCL. HAUL - AREA A CY. MAIOR 6. 15% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 2
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
008 $13. 0000 , 410. 00 9, 455. 00 7,763. 80 7,763. 80
$122 330. 00 $122, 915. 00 $100, 929. 40 $100, 929. 40
ROADWAY EXCAVATI ON | NCL. HAUL - AREA B C.Y. MAJOR 17.50% UNDER
009 $28. 0000 , 000. 00 , 000. 00 1, 843. 80 1, 843. 80
$28 000. 00 $28 000. 00 $51, 626. 40 $51, 626. 40
UNSUI TABLE FOUNDATI ON EXCAVATI ON | NCL. HAUL C.Y. 84. 38% OVER
010 $2. 0000 15, 430. 00 15, 544. 00 18, 843. 00 18, 843. 00
$30, 860. 00 $31, 088. 00 $37, 686. 00 $37, 686. 00
EMBANKMENT COVPACTI ON C.Y. 22.12% OVER
011 $8. 0000 15, 430. 00 15, 430. 00 14, 986. 20 14, 986. 20
$123, 440. 00 $123, 440. 00 $119, 889. 60 $119, 889. 60
COVMMON BORROW | NCL. HAUL C.Y. MAIOR 2. 88% UNDER
012 $250, 000. 0000 $250, 000. 00 $250, 000. 00 $52, 937. 17 $52, 937. 17
DETOUR REMOVAL L.S. MAJOR  78. 83% UNDER
013 $8, 100. 0000 12. 60 12. 60 5.08 5.08
$102, 060. 00 $102, 060. 00 $41, 148. 00 $41, 148. 00
SEPARATI ON LAYER ACRE MAJOR  59. 68% UNDER
014 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $130, 555. 56 $130, 555. 56

TEMPORARY ROADWAY L.S. MAJOR  34. 72% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 3
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
015 $36. 0000 , 000. 00 , 000. 00 2,512. 46 2,512. 46
$36 000. 00 $36 000. OO $90, 448. 56 $90, 448. 56
QUARRY SPALLS C.Y. MAJOR 151.25% OVER
016 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $425, 000. 00 $425, 000. 00
TEMPCRARY BRI DGE CLE ELUM RI VER L.S. MAJOR 15. 00% UNDER
017 $1, 950. 0000 109. 00 109. 00 89. 50 89. 50
$212, 550. 00 $212, 550. 00 $174,525. 00 $174,525. 00
CONC. CLASS 4000D FOR CONCRETE OVERLAY CY MJIOR 17.89% UNDER
018 $350. 0000 110. 00 110. 00 72.54 72.54
$38, 500. 00 $38, 500. 00 $25, 389. 00 $25, 389. 00
Pl ER CONCRETE SPALL REPAIR S.F. MAJOR 34.06% UNDER
019 $2. 0000- $2. 00- $2. 00- . 00 $0. 00
DEFI Cl ENT STRENGTH CONC. PRI CE ADJUSTMENT CALC 100. 00% UNDER
020 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00
BR. NO 90/134S U6-L6 LEFT POST HEAT STRAI GHTENI NG L.S. 100. 00% POSTED
021 $40. 0000 130. 00 130. 00 .00 .00
$5, 200. 00 $5, 200. 00 . 00 $0. 00

REPLACE VACANT/ DAMAGED RI VET WTH HS BOLT EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 4
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
022 $15, 000. 0000 $15, 000. 00 $15, 000. 00 . 00 $0. 00
BR. NO 90/134N STEEL REPAIR L.S. 100. 00% UNDER
023 $7, 500. 0000 $7, 500. 00 $7, 500. 00 $7, 500. 00 $7, 500. 00
BR. NO 90/134S STEEL REPAIR L.S. 100. 00% POSTED
024 $500. 0000 123. 00 123. 00 59. 00 59. 00
$61, 500. 00 $61, 500. 00 $29, 500. 00 $29, 500. 00
EXPANS|I ON JO NT MODI FI CATI ON STRI P SEAL L.F. MAJOR 52. 03% UNDER
025 $85. 0000 , 956. 00 , 956. 00 2,159. 40 2,159. 40
$166 260. 00 $166 260. 00 $183, 549. 00 $183, 549. 00
SCARI FYI NG CONC. SURFACE S. Y. MAJOR 10.40% OVER
026 $38. 0000 1, 956. 00 1, 956. 00 2,150.10 2,150.10
$74, 328. 00 $74, 328. 00 $81, 703. 80 $81, 703. 80
REMOVI NG EXI STI NG CONCRETE OVERLAY S. Y. MAIOR 9. 92% OVER
027 $20, 000. 0000 $20, 000. 00 $20, 000. 00 . 00 $0. 00
FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAI R EST. 100. 00% UNDER
028 $30. 0000 180. 00 180. 00 .00 .00
$5, 400. 00 $5, 400. 00 . 00 $0. 00

FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134N S. F. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 5
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
029 $30. 0000 200. 00 200. 00 8. 40 8. 40
$6, 000. 00 $6, 000. 00 $252. 00 $252. 00
FURTHER DECK PREPARATI ON - EXI ST. REPAI R MATL 90/ 134S S. F. 95. 80% UNDER
030 $800, 000. 0000 $800, 000. 00 $800, 000. 00 $280, 000. 00 $280, 000. 00
CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134N L.S. MAJOR  65. 00% UNDER
031 $800, 000. 0000 $800, 000. 00 $800, 000. 00 $800, 000. 00 $800, 000. 00
CLEANI NG AND PAI NTI NG BRI DGE NO. 90/ 134S L.S. MAJOR 100. 00% POSTED
032 $18. 0000 7, 000. 00 7, 000. 00 1, 969. 00 1, 969. 00
$126, 000. 00 $126, 000. 00 $35, 442. 00 $35, 442. 00
CLEANI NG, SEALI NG AND CAULKI NG PACK RUST L.F. MAJOR 71.87% UNDER
033 $500, 000. 0000 $500, 000. 00 $500, 000. 00 $325, 000. 00 $325, 000. 00
CONTAI NVENT OF ABRASI VES L.S. MAJOR  35. 00% UNDER
034 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $127, 003. 06 $127, 003. 06
TESTI NG AND DI SPOSAL OF CONTAI NMENT WASTE EST. MAJOR  36. 50% UNDER
035 $20. 0000 35, 000. 00 35, 055. 00 34, 366. 28 34, 366. 28
$700, 000. 00 $701, 100. 00 $687, 325. 60 $687, 325. 60

CRUSHED SURFACI NG BASE COURSE TON MAJOR 1. 81% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 6
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

036 $9, 500. 0000 2. 80 2.80 1.64 1.64
$26, 600. 00 $26, 600. 00 $15, 580. 00 $15, 580. 00

SHOULDER FI NI SHI NG M. 41. 43% UNDER
037 $1, 200. 0000 22.80 22.80 .00 .00
$27, 360. 00 $27, 360. 00 . 00 $0. 00

ASPHALT FOR FOG SEAL TON 100. 00% UNDER
038 $320. 0000 , 039. 00 7,039. 00 , 810. 29 4,810. 29
$2, 252 480. 00 $2, 252, 480. 00 $1, 539 292. 80 $1, 539, 292. 80

CEMENT CONC. PAVENMENT C.Y. MJOR 31.66% UNDER
039 $66, 157. 0000 $66, 157. 00 $66, 157. 00 . 00 $0. 00

RI DE SMOOTHNESS COWPLI ANCE ADJUSTMENT CALC MAJOR 100. 00% UNDER
040 $36, 216. 0000 $36, 216. 00 $36, 216. 00 $40, 774. 40 $40, 774. 40

CEMENT CONC. COWVPLI ANCE ADJUSTMENT CALC MAJOR  12.59% OVER

041 $18. 0000 12,162. 00 12,162. 00 ,610. 00 ,610. 00
$218, 916. 00 $218, 916. 00 $136 980. 00 $136 980. 00

CORROSI ON RESI STANT DOWEL BAR EACH MAJOR ~ 37.43% UNDER
042 $410. 0000 520. 00 550. 00 130. 55 130. 55
$213, 200. 00 $225, 500. 00 $53, 525. 50 $53, 525. 50

REPLACE CEMENT CONCRETE PANEL S. Y. MAJOR 74.90% UNDER



HWY- RAKC300E- 1 S

STATE OF WASHI NGTON

DEPARTMENT OF TRANSPORTATI ON

COVPARI SON OF QUANTI TI ES

DATE: 08/21/20
TI ME: 13:34:13

CONTRACT 009385
WORK DONE 08- 05-2020
-90, BULLFROG RD VIC -

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R

PROJECT ENG NEER: JERRY WOOD

DAYS PLANNEDY REVI SED 275.0

DAYS WORKED
CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

178.0

UNI T PRI CE ORI G NAL

043 $22, 400. 0000 $22, 400. 00

PARTI AL DEPTH SPALL REPAIR
044 $18. 0000 4, 339. 00
$78, 102. 00

TIE BAR WTH DRI LL HOLE

045 $6. 0000 1,434.00
$8, 604. 00

SEALI NG EXI STI NG CONCRETE RANDOM CRACK

046 $5. 0000 48, 131. 00

$240, 655. 00

$22, 400.

4, 339.
$78, 102.

1, 434.
$8, 604.

48, 131.
$240, 655.

SEALI NG EXI STI NG LONG TUDI NAL AND TRANSVERSE JO NT

047 $15. 0000 38, 216. 00
$573, 240. 00

CEMENT CONCRETE PAVEMENT GRI NDI NG

048 $4. 0000 20, 280. 00
$81, 120. 00

PLANI NG Bl TUM NOQUS PAVEMENT
049 $106. 0000 19, 634. 00

$2, 081, 204. 00
HVA CL. 1/2 IN. PG 64H 28

38, 216.
$573, 240.

20, 280.
$81, 120.

19, 667.
$2, 084, 702.

00
EST

00
00

EACH

00
00
TON

PACE: 7
DI STRICT 5
ESTI MVATE 20 PROGRESS
TOTAL POSTED TOTAL PAI D
. 00 $0. 00
100. 00% UNDER
3, 308. 00 3, 308. 00
$59, 544. 00 $59, 544. 00
MAJOR  23. 76% UNDER
405. 00 405. 00
$2, 430. 00 $2, 430. 00
71. 76% UNDER
19, 841. 00 19, 841. 00
$99, 205. 00 $99, 205. 00
MAJOR  58. 78% UNDER
39,212. 38 39,212. 38
$588, 185. 70 $588, 185. 70
MAJOR 2.61% OVER
432. 00 432. 00
$1, 728. 00 $1, 728. 00
MAJOR  97. 87% UNDER
16, 221. 66 16, 221. 66

$1, 719, 495. 96
MAJOR  17. 38% UNDER

$1, 719, 495. 96



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 8
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
050 $58, 904. 0000 $58, 904. 00 $58, 904. 00 . 00 $0. 00
JOB M X COVPLI ANCE PRI CE ADJUSTMENT CALC MAJOR 100. 00% UNDER
051 $39, 271. 0000 $39, 271. 00 $39, 271. 00 . 00 $0. 00
COVPACTI ON PRI CE ADJUSTMENT CALC MAJOR 100. 00% UNDER
052 $192, 195. 0000 $192, 195. 00 $192, 195. 00 $3, 379. 35- $3, 379. 35-
ASPHALT COST PRI CE ADJUSTMENT CALC MAJOR 101. 76% UNDER
053 $1. 5000 40, 900. 00 40, 900. 00 .00 .00
$61, 350. 00 $61, 350. 00 . 00 $0. 00
LONG TUDI NAL JO NT SEAL L.F. MAJOR 100.00% UNDER
054 $7, 500. 0000 $7, 500. 00 $7, 500. 00 $5, 790. 00 $5, 790. 00
ERCSI ON CONTROL AND WATER PCLLUTI ON PREVENTI ON L.S. 22. 80% UNDER
055 $3, 900. 0000 11. 90 11. 90 . 00 . 00
$46, 410. 00 $46, 410. 00 . 00 $0. 00
SEEDI NG, FERTI LI ZI NG, AND MULCHI NG ACRE MAJOR 100. 00% UNDER
056 $3, 900. 0000 2. 80 2.80 . 00 . 00
$10, 920. 00 $10, 920. 00 00 $0. 00

SEEDI NG, FERTI LI ZI NG AND MJULCHI NG - SI TE BORROW/ WASTE ACRE 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 9
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
057 $7. 0000 450. 00 450. 00 792. 00 792. 00
$3, 150. 00 $3, 150. 00 $5, 544. 00 $5, 544. 00
H GH VI SI BI LI TY FENCE L. F. 76. 00% OVER

058 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $11, 580. 00 $11, 580. 00

ENVI RONMENTAL COVPLI ANCE LEAD L.S. 22. 80% UNDER
059 $34. 0000 400. 00 400. 00 106. 30 106. 30
$13, 600. 00 $13, 600. 00 $3,614. 20 $3,614. 20

BEAM GUARDRAI L TYPE 31 L. F. 73. 43% UNDER
060 $3, 100. 0000 6. 00 6. 00 2.00 2.00
$18, 600. 00 $18, 600. 00 $6, 200. 00 $6, 200. 00

BEAM GUARDRAI L TYPE 31 NON- FLARED TERM NAL EACH 66. 67% UNDER
061 $155. 0000 25.00 25.00 .00 .00
$3, 875. 00 $3, 875. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE 11 L. F. 100. 00% UNDER
062 $175. 0000 28. 00 28. 00 .00 .00
$4, 900. 00 $4, 900. 00 . 00 $0. 00

BEAM GUARDRAI L TYPE NESTED THRI E BEAM L. F. 100. 00% UNDER
063 $3, 600. 0000 1.00 1.00 .00 .00
$3, 600. 00 $3, 600. 00 00 $0. 00

BEAM GUARDRAI L TRANSI TI ON SECTI ON TYPE 21 EACH 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PAGE: 10
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
064 $2, 600. 0000 3.00 3.00 .00 .00
$7, 800. 00 $7, 800. 00 . 00 $0. 00
BEAM GUARDRAI L ANCHCOR TYPE 10 EACH 100. 00% UNDER
065 $18. 0000 , 925. 00 , 925. 00 5,519. 50 5,519. 50
$88 650. 00 $88 650. 00 $99, 351. 00 $99, 351. 00
TEMPORARY BARRI ER L.F. MAOR 12.07% OVER
066 $3, 700. 0000 3. 00 3.00 3.00 3.00
$11, 100. 00 $11, 100. 00 $11, 100. 00 $11, 100. 00
TEMPORARY | MPACT ATTENUATOR EACH 100. 00% POSTED
067 $900. 0000 2.00 2.00 2.00 2.00
$1, 800. 00 $1, 800. 00 $1, 800. 00 $1, 800. 00
RESETTI NG | MPACT ATTENUATOR EACH 100. 00% POSTED
068 $40, 000. 0000 2.00 2.00 5. 00 5. 00
$80, 000. 00 $80, 000. 00 $200, 000. 00 $200, 000. 00
TRANSPORTABLE ATTENUATOR EACH MAJOR 150. 00% OVER
069 $45. 0000 86. 00 86. 00 2,035.50 2,035.50
$3, 870. 00 $3, 870. 00 $91, 597. 50 $91, 597. 50
OPERATI ON OF TRANSPORTABLE ATTENUATOR HR 2266. 86% OVER
070 $2, 000. 0000 $2, 000. 00 $2, 000. 00 . 00 $0. 00

REPAI R TRANSPORTABLE ATTENUATOR EST. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACGE: 11
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

071 $55. 0000 106. 00 106. 00 47. 00 47. 00
$5, 830. 00 $5, 830. 00 $2, 585. 00 $2, 585. 00

FLEXI BLE GUI DE POST EACH 55. 66% UNDER
072 $0. 2500 44,550. 00 44,550. 00 .00 .00
$11, 137. 50 $11, 137. 50 . 00 $0. 00

PAI NT LI NE L. F. 100. 00% UNDER
073 $1. 5000 22,680. 00 22, 680. 00 .00 .00
$34, 020. 00 $34, 020. 00 . 00 $0. 00

GROOVED PLASTI C LI NE L. F. 100. 00% UNDER
074 $6. 0000 6, 120. 00 , 120. 00 . 00 . 00
$36, 720. 00 $36 720. 00 . 00 $0. 00

GROOVED PLASTI C W DE LANE LI NE L.F. MAJOR 100. 00% UNDER
075 $2, 500. 0000 2.10 2.10 . 00 . 00
$5, 250. 00 $5, 250. 00 . 00 $0. 00

RECESSED PAVEMENT MARKER HUND 100. 00% UNDER
076 $875. 0000 8. 40 8. 40 . 00 . 00
$7, 350. 00 $7, 350. 00 . 00 $0. 00

SHOULDER RUMBLE STRIP TYPE 1 M. 100. 00% UNDER
077 $0. 7000 29, 950. 00 29, 950. 00 46, 013. 00 46, 013. 00
$20, 965. 00 $20, 965. 00 $32, 209. 10 $32, 209. 10

TEMPORARY PAVEMENT MARKI NG- SHORT DURATI ON L. F. 53. 63% OVER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 12
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D

078 $0. 8000 24, 760. 00 24, 760. 00 .00 .00
$19, 808. 00 $19, 808. 00 . 00 $0. 00

TEMPORARY PAVEMENT MARKI NG LONG DURATI ON L. F. 100. 00% UNDER
079 $2. 0000 2,910. 00 2,910. 00 2,457. 00 2,457.00
$5, 820. 00 $5, 820. 00 $4, 914. 00 $4, 914. 00

SEQUENTI AL ARROW SI GN HR 15. 57% UNDER
080 $0. 7500 13, 200. 00 13, 200. 00 9, 457. 00 9,457. 00
$9, 900. 00 $9, 900. 00 $7,092. 75 $7,092. 75

PORTABLE CHANGEABLE MESSACE SI GN HR 28. 36% UNDER
081 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $59, 257. 16 $59, 257. 16

OTHER TEMPORARY TRAFFI C CONTRCL L.S. MAJOR  20. 99% UNDER
082 $135. 0000 6, 600. 00 6, 600. 00 7,784.00 7,784.00
$891, 000. 00 $891, 000. 00 $1, 050, 840. 00 $1, 050, 840. 00

OTHER TRAFFI C CONTROL LABCR HR MAJOR  17.94% OVER

083 $75, 000. 0000 $75, 000. 00 $75, 000. 00 $59, 257. 14 $59, 257. 14

TRAFFI C CONTROL SUPERVI SOR L.S. MAJOR  20. 99% UNDER
084 $25. 0000 1,413. 00 1,413.00 739. 40 739. 40
$35, 325. 00 $35, 325. 00 $18, 485. 00 $18, 485. 00

CONSTRUCTI ON SI GNS CLASS A S.F. MAJOR 47.67% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACGE: 13
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
085 $15, 000. 0000 $15, 000. 00 $15, 000. 00 $12, 000. 00 $12, 000. 00
M N BI D REQ - TYPE B PROGRESS SCHEDULE $15, 000 L.S. 20. 00% UNDER
086 $200, 000. 0000 $200, 000. 00 $200, 000. 00 $180, 698. 70 $180, 698. 70
ROADWAY SURVEYI NG L.S. MAJOR 9. 65% UNDER
087 $2. 0000 11, 000. 00 11, 000. 00 2,535.50 2,535.50
$22, 000. 00 $22, 000. 00 $5, 071. 00 $5, 071. 00
TRAI NI NG HR 76. 95% UNDER
088 $2, 000. 0000 $2, 000. 00 $2, 000. 00 $26, 395. 22 $26, 395. 22
ROADSI DE CLEANUP EST. 1219. 76% OVER
089 $5. 0000 $5. 00 $5. 00 $22, 249. 82 $22, 249. 82
REI MBURSEMENT FOR THI RD PARTY DAMAGE EST. 4896. 40% OVER
090 $1. 0000- $1. 00- $1. 00- . 00 $0. 00
M NOR CHANGE CALC 100. 00% UNDER
091 $1. 0000- $1. 00- $1. 00- . 00 $0. 00
AGCREGATE COVPLI ANCE PRI CE ADJUSTMENT CALC 100. 00% UNDER
092 $2, 500. 0000 $2, 500. 00 $2, 500. 00 $2, 500. 00 $2, 500. 00

SPCC PLAN L.S. 100. 00% POSTED



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PAGE: 14
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
093 $3. 0000 3, 000. 00 3, 000. 00 4,999. 00 4,999. 00
$9, 000. 00 $9, 000. 00 $14, 997. 00 $14, 997. 00
CONSTRUCTI ON GEOTEXTI LE FOR PERMANENT EROSI ON CONTROL S.Y. 66. 63% OVER
094 $30, 000. 0000 $30, 000. 00 $30, 000. 00 . 00 $0. 00
ADJUST W M DEVI CE L.S. 100. 00% UNDER
095 $6, 000. 0000 $0. 00 $6, 000. 00 . 00 $0. 00
CO 7- DI SPUTES REVI EW BOARD EST. 100. 00% UNDER
096 $14. 5200 .00 1, 000. 00 502. 00 502. 00
$0. 00 $14, 520. 00 $7, 289. 04 $7, 289. 04
CO 5- RESET TEMPORARY BARRI ER L. F. 0. 00%
097 $4, 650. 0000 .00 2.00 1.00 1.00
$0. 00 $9, 300. 00 $4, 650. 00 $4, 650. 00
CO 5- MOBI LI ZATI ON EACH 0. 00%
098 $10, 000. 0000 $0. 00 $10, 000. 00 $3, 082. 15 $3, 082. 15
CO 6- CULVERT EXTENSI ON EST. 0. 00%
099 $41, 000. 0000 $0. 00 $41, 000. 00 $16, 502. 24 $16, 502. 24

CO 3- RI PRAP EASTBOUND ABUTMENT EST. MAJOR 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACGE: 15
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
100 $16, 975. 0000 $0. 00 $16, 975. 00 . 00 $0. 00
CO 8- BR 90/ 134N- HEAT STRAI GHTENI NG L.S. 100. 00% UNDER
101 $8, 500. 0000 $0. 00 $8, 500. 00 . 00 $0. 00
CO 9-90/134S CURB & EXPANSI ON JO NT L.S. 100. 00% UNDER
102 $99, 741. 5300 $0. 00 $99, 741. 53 $15, 483. 69 $15, 483. 69
CO 10- REMOVE CONCRETE PANELS EST. MAJOR 0. 00%
103 $13, 356. 7500 $0. 00 $13, 356. 75 $13, 356. 75 $13, 356. 75
CO 10- PLANI NG HVA FROM CONCRETE PANELS L.S. 0. 00%
104 $5. 4000 .00 831. 00 856. 00 856. 00
$0. 00 $4, 487. 40 $4, 622. 40 $4, 622. 40
CO 10- SAWCUT CONCRETE PANELS L. F. 0. 00%
105 $750. 0000 $0. 00 $750. 00 $750 00 $750. 00
CO 10- MOBI LI ZATI ON ( SAWCUTTER) L.S. 0. 00%
106 $6, 400. 0000 $0. 00 $6, 400. 00 $6, 400. 00 $6, 400. 00
CO 10- MOBI LI ZATI ON ( BREAKER) L.S. 0. 00%
107 $32, 000. 0000 $0. 00 $32, 000. 00 $15, 648. 50 $15, 648. 50

CO 15- FORCE ACCOUNT GRADI NG EST. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 16
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
108 $400, 000. 0000 $0. 00 $400, 000. 00 $400, 000. 00 $400, 000. 00
CO 20- GLOBAL SURVEY ERROR - EQ ADJ L.S. MAIOR 0. 00%
109 $1, 000. 0000 $0. 00 $1, 000. 00 . 00 $0. 00
CO 19- POLE DELI VERY_AND PROTECTI ON EST. 100. 00% UNDER
110 $2, 000. 0000 $0. 00 $2, 000. 00 . 00 $0. 00
CO 19- EARTHWORK EQUI TABLE ADJUSTMENT L.S. 100. 00% UNDER
111 $130. 0000 .00 161. 00 .00 .00
$0. 00 $20, 930. 00 . 00 $0. 00
CO 12- HVA FOR OFF- RAMP TON 100. 00% UNDER
112 $120. 0000 .00 50. 00 .00 .00
$0. 00 $6, 000. 00 . 00 $0. 00
CO 12- HVA FOR ON- RAVP TON 100. 00% UNDER
113 $4, 800. 0000 $0. 00 $4, 800. 00 $4, 800. 00 $4, 800. 00
CO 12- MOBI LI ZATI ON FOR HVA L.S. 0. 00%
114 $12, 000. 0000 $0. 00 $12, 000. 00 $12, 000. 00 $12, 000. 00
CO 12- EARTHWORK EQUI TABLE ADJUSTMENT L.S. 0. 00%
115 $15, 000. 0000 $0. 00 $15, 000. 00 $15, 000. 00 $15, 000. 00

CO 12- CSBC EQUI TABLE ADJUSTMENT L.S. 0. 00%



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACGE: 17
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R
PROJECT ENG NEER: JERRY WOOD

UNI T PRI CE ORI G NAL REVI SED TOTAL POSTED TOTAL PAI D
116 $18, 000. 0000 $0. 00 $18, 000. 00 . 00 $0. 00
CO 12- HVW PCCP DI SPOSAL L.S. 100. 00% UNDER
117 $128. 0000 .00 419. 00 .00 .00
$0. 00 $53, 632. 00 . 00 $0. 00
CO 12- PCCP cY. 100. 00% UNDER
118 $37,587. 0300 $0. 00 $37,587. 03 $37,587. 03 $37, 587. 03
CO 12- MOBI LI ZATI ON FOR PCCP EST. MAJOR 0. 00%
119 $5, 000. 0000 $0. 00 $5, 000. 00 $8, 978. 40 $8, 978. 40
CO 12-EXIT 80 RAMP WORK EST. 0. 00%
120 $11, 300. 0000 $0. 00 $11, 300. 00 $11, 300. 00 $11, 300. 00
CO 12- MJIK EQUI TABLE ADJUSTMENT L.S. 0. 00%
121 $75, 245. 0000 $0. 00 $75, 245. 00 . 00 $0. 00
CO 18- VEI GH | N MOTI ON- REPLACEMENT L.S. MAJOR 100.00% UNDER
122 $30, 000. 0000- $0. 00 $30, 000. 00- . 00 $0. 00
CO 18- DELETE | TEM 94( ADJUST W M DEVI CE) L.S. 100. 00% UNDER
123 $20. 0000 .00 30. 00 . 00 . 00
$0. 00 $600. 00 00 $0. 00

CO 18- PANEL REPLACEMENT- EQUI TABLE ADJ. S.Y. 100. 00% UNDER



HWY- RAKC300E- 1 S STATE OF WASHI NGTON DATE: 08/21/20

DEPARTMENT OF TRANSPORTATI ON TI ME: 13:34:13
COVPARI SON OF QUANTI TI ES PACE: 18
CONTRACT 009385 DAYS PLANNEDY REVI SED 275.0 DI STRICT 5
WORK DONE 08- 05-2020 DAYS WORKED  178.0 ESTI MVATE 20 PROGRESS
TITLE. ..........: 1-90, BULLFROG RD VIC - CONCRETE REHAB, BRI DGE DECK REHAB & PAI NTI NG
DESCRI PTI ON.....: CLEANI NG PAI NTI NG METAL SURGACES ON BRI D

I NG STEEL REPAIR, Pl ER CONCRETE SPALL R

PROJECT ENG NEER: JERRY WOOD

UNI T PRICE ORI Gl NAL REVI SED TOTAL POSTED TOTAL PAI D
124 $42, 600. 0000 $0. 00 $42, 600. 00 .00 $0. 00
CO 27- JW LI NE DRAI NAGE EST. MAJOR 100. 00% UNDER
900 $0. 0000 $0. 00 $0. 00 $0. 00 $0. 00
MOH 900- | TEM 14 TEMPORARY ROADWAY EST. 0. 00%
*** CONTRACT TOTALS:
“** ORI GINAL BI D AVOUNT. . $14, 801, 298. 50
*** REVI SED AMDUNT. . ... .. e $15, 755, 124. 21
*** TOTAL PCSTED PAYMENTS (PAI D TODATE + UNPAI D POSTED). . ........ $12, 145, 591. 35
*** PAID TODATE (INC. MOB/MOH) . ... e $12, 145, 591. 35
*** PERCENT DONE (LESS MOB/NCH) .. ..., 26. 12% UNDER

REPORT STATUS. ..: COVPLETE



